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Indiana Finance Authority 
FFY20 Work Plan ADDENDUM for U.S. EPA Brownfields Revolving Loan Fund  

Supplemental Assistance Amendment # BF-00E48101-C 
 

This project supports the Environmental Results Goal 4, Healthy Communities and Ecosystems, 
Objective: 4.2; Sub Objective: 4.2.3 at the time of the award [currently Goal 3 (Cleaning Up Communities 

and Advancing Sustainable Development), Objective 3.1 (Promote Sustainable and Livable 
Communities)].  Specifically, the recipient will capitalize a revolving loan fund and/or make subgrants to 

carry out cleanup activities to encourage revitalization and reuse of brownfields sites.  Initial Project 
Period is 5 years, with allowable extensions as necessary and granted. 
 
CFDA: 66.818 
CERCLA Authority: 104(k)(2)&(3) -The Small Business Liability Relief and Brownfields Revitalization Act 
(2002 Brownfields Law) 
DCN: STX 
Budget: FY 20 
Appropriation: E4 
Budget Org: 05F2AG7 
Object Class: 4114 
 
Project Period:   June 1, 2008 – September 30, 2022* 
                                                    
Project Contact:   Michele Oertel, Federal Funding & Community Relations Coordinator 
   Indiana Brownfields Program 
   100 N. Senate Ave, Rm 1275 
   Indianapolis, IN 46204 
 
   Phone:  317-234-0235 
   Fax:  317-234-1338 
   Email:  moertel@ifa.in.gov 
 
*The Indiana Finance Authority (Authority) is requesting a 1-year project period extension with a new 
end date of September 30, 2022 in order to complete the anticipated subgrant and/or loan activities 
associated with the recent award of $375,000 (plus $75,000 Authority cash match) of 2020 RLF 
Supplemental Funding.  
  
PROPOSED OUTPUTS & OUTCOMES 
The primary expected output of the Indiana Brownfields Program (Program)’s 2020 RLF Supplemental 

Funding award will be the issuance of up to three (3) subgrants/subawards (or a loan(s)) for three 
communities to remediate primarily hazardous substances-contaminated brownfield sites. 
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The primary expected outcome will be the successful remediation of three (3) hazardous substances-
contaminated brownfield properties so that they are ready for redevelopment.  
 
Potential subgrantees/borrowers will submit an application to the Program demonstrating 
subgrantee/borrower and site eligibility prior to being awarded RLF funding. RLF subgrant/loan 
awardees will enter into an RLF Subgrant and/or Loan Agreement with the Authority addressing the 
conditions of the Subgrant and/or Loan. For Subgrants, waiver requests to exceed the $350,000 
subgrant per site cap will be made to U.S. EPA as needed.  
 
Target Completion Date: All RLF Supplemental funding will be obligated by December 30, 2020 and 
expended by September 30, 2022. 
 

INDIANA BROWNFIELD PROJECTS NEEDING RLF SUPPLEMENTAL FUNDING - $960,000 
 
PROJECT NAME: THE BUTLER COMPANY 
Location: City of Butler 
Form of Funding: (Loan, Subgrant, or Combo); $ Amount Needed: $260,000 Subgrant 
Status/Timeline: City needs additional funds to remediate lead and arsenic contamination in surface soil 
throughout the site once disposal activities are completed at this former tax-delinquent property.  
Projected milestone dates: 
January 1, 2021 – consultant bids/contracts in place 
April 1, 2021 – public notice of U.S. EPA-required documents completed 
April 15, 2021 –field work begins 
April 1, 2022 – remediation completion report submitted 
May 1, 2022 – state closure letter completed 
Firm/Potential Leveraging Commitments: Firm: Program Phase I ESA $, 128(a) Phase II $, and MPG $ for 
additional assessment/disposal. Potential: TBD 
Anticipated Reuse & Outcomes: City is committed to the rejuvenation of the blighted industrial parcel, 
which is located in the heart of Butler, and is working with a local business owner to return the site to an 
active status, including a community green space area.   
 
PROJECT NAME: NEWPORTE LANDING 
Location: City of LaPorte 
Form of Funding: (Loan, Subgrant, or Combo); $ Amount Needed: $500,000 Subgrant 
Status/Timeline: City needs financial assistance to remediate a variety of contaminants, including the 
removal of metals-contaminated soil (foundry waste). 
Projected interim milestone due dates: 
January 1, 2021 – consultant bids/contracts in place 
April 1, 2021 – public notice of U.S. EPA-required documents completed 
April 15, 2021 – field work begins 
April 1, 2022 – remediation completion report submitted 
May 1, 2022 – state closure letter completed 
Firm/Potential Leveraging Commitments: Firm: U.S. EPA Assessment Pilot $200,000; U.S EPA $200,000 
Haz & Petrol Assessment (2) and $200,000 Haz Cleanup. Potential: TBD 
Anticipated Reuse & Outcomes: The site is part of a large redevelopment project and there is local 
interest in retail reuse.  
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PROJECT NAME: WALTER PIANO 
Location: City of Elkhart 
Form of Funding: (Loan, Subgrant, or Combo); $ Amount Needed: $200,000 Loan &/or Subgrant 
Status/Timeline: City needs funding to remediate groundwater and conduct vapor mitigation for 
chlorinated solvents and PAH contamination on/off-site. 
Projected interim milestone due dates: 
January 1, 2021 – consultant bids/contracts in place 
April 1, 2021 – public notice of U.S. EPA-required documents completed 
April 15, 2021 – field work begins 
April 1, 2022 – remediation completion report submitted 
May 1, 2022 – state closure letter completed 
Firm/Potential Leveraging Commitments: Firm: Program 128(a) Assessment $ and RLF/SRF loan $ 
balance from Elkhart Foundry. Potential: TBD 
Anticipated Reuse & Outcomes: The adjacent property owner has expressed interest in the site for 
commercial reuse.  
 
BUDGET UPDATE: 
The following information summarizes the Program’s RLF funding balances, including the new $450,000 
Supplemental Funding award (including the Authority’s 20% cost share). On the following page is a 
Budget Table which indicates how the latest RLF Supplemental Funding award will be spent on site-
specific work/remedial activities. 
 
Amount of Available RLF Funding and Current Commitments (including latest $450,000):  

• Amount of unspent grant funding from the Program’s open RLF grant is $1,611,253 (includes 
$1,185,388 RLF and $425,865 cost share) 
• Amount of available or unspent accrued program income from the Program’s open RLF grant is 
$849,696 
• Amount of current undrawn commitments for loans, subawards/subgrants and programmatic 
costs is $2,281,560 

 
The total amount of uncommitted funds based on the following formula:     $179,389 
Unspent Grant Funding + Unspent Program Income (PI) – Committed Funds = X 
         $1,611,253              +                $849,696                      –      $2,281,560        = $179,389 
 
Budget Table (next page) 
 
Note that while the March 2020 U.S. EPA Brownfields Program Petroleum Policy no longer distinguishes 
funding type between hazardous substances and petroleum, the Indiana Brownfields Program is keeping 
the distinction in its budget table to help track RLF spending for the three sites it has identified with 
hazardous substances contamination. 

 
Also note that all of the RLF Supplemental award costs are indicated under the Subgrant portion of the 
budget table as that is the Program’s expectation for how cleanup at the targeted sites will be funded. 
However, it is possible that a loan award could be made. 
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Budget for FFY20 RLF Supplemental (Hazardous) Funding Award 
(consistent with Standard Form 424 – Budget Information – Non-Construction Programs) 

Budget 
Categories 

Project Tasks for Cleanup Loans 
(≥50% of available funds; incl. cash match for 20% cost share) 

 TASK 1: 
Maintain 
RLF 

TASK 2: 
Market 
RLF/      
Community 
Involvement 

TASK 3: Loan Funds 
 
 
Hazardous     
Substances    Petroleum 

TASK 4: 
Oversee 
Cleanup & 
Report to 
U.S. EPA  

Total 

Personnel IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND 

Fringe 
Benefits 

IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND 

Travel IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND 

Supplies IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND 

Other* IN KIND IN KIND $0 0 IN KIND $0 

Sub Total 0 0 $0 0 0 $0 

20% Cost 
Share 

0 0 $0 0 0 $0 

 *loan funds + contractual expenses for eligible programmatic costs (e.g., DB compliance) 

Budget 
Categories 

Project Tasks for Cleanup Discounted Loans &/or Subgrants 
(≤50% of available funds; incl. cash match for 20% cost share) 

(subgrant &/or forgivable loan component, $200k cap per subgrant/loan) 
 TASK 1: 

Maintain 
RLF 

TASK 2:  
Market 
RLF/ 
Community 
Involvement 

TASK 3: Make Subgrants 
 
 
Hazardous     
Substances    Petroleum 

TASK 4: 
Oversee 
Cleanup & 
Report to 
U.S. EPA  

Total 

Personnel $6,100 $6,100 IN KIND IN KIND $6,100 $18,300 

Fringe 
Benefits 

$3,900 $3,900 IN KIND IN KIND $3,900 $11,700 

Travel IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND 

Supplies IN KIND IN KIND IN KIND IN KIND IN KIND IN KIND 

Other 
(Subgrant &/or 
Forgivable Loan 
Amount) 

IN KIND IN KIND $345,000 
 

$0 IN KIND $345,000 

Sub Total  $10,000 $10,000 $345,000 $0 $10,000 $375,000 

20% Cost 
Share 

0 0 $75,000 $0 0 $75,000 

Total RLF $10,000 $10,000 $345,000 $0 $10,000 $375,000 

Total Cost 
Share 

0 0 $75,000 $0 0 $75,000 

Total 
Available 
Loan Funds 

$10,000 $10,000 $420,000 $0 $10,000 $450,000 

 


